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Recently completed

• All connections completed.
• Last (hopefully) changes to Camac

modules
• Gas system completed + flowing CO2

– Identified one leak, subsequently detector 
leak rate << loss rate due to atmospheric 
changes

• Basic HV control program



Still to be done

• Safety review
– Walk through identified one item to be fixed 

(fuse low voltage cables on detector side)
• Hardware fixed – documentation updated today

• Gas
– Switch to C4F10
– Terry ordered recently enough gas for full run.

• Pulser system



Still to be done
• CAMAC

– ADC, DAC, gate/delay modules + code 
debugged.

– Can not yet talk to TDCs in my crates (same 
TDCs work elsewhere)

• PMTs
– In process of checking connections 
– Previously checked on teststand
– Debug light leaks.

• Offline software..


